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ALLOCATIONS FOR SEISMIC RETROFIT PROJECTS
SEISMIC RETROFIT BOND ACT OF 1996 (PROPOSITION 192)

INFORMATION

BACKGROUND

On March 30, 1994, the California Transportation Commission delegated to the Department
authority to allocate funds by Resolution G-11, as revised by Resolution G-94, for seismic retrofit
projects.  This authority allows the Department to begin work without waiting for the next CTC
meeting to receive an allocation.

This project is part of the legislatively mandated Bridge Seismic Retrofit Program (SB131),
approved by the Governor’s Office on March 15, 1994.

SUMMARY AND CONCLUSIONS

Pursuant to the authority granted by Resolution G-11, Proposition 192 Bond Funds of $945,144 were
allocated for two (2) seismic retrofit Phase II projects.

Project #1, in San Francisco. – Supplemental G-11 Allocation was required for paving and
parking lot repairs.

Project #2, in Marin. – Supplemental G-11 Allocation was required to fund additional costs for
electrical revisions as well as an overrun of other expenses.

Project # 1: HISTORY / DESCRIPTION

Under the Phase 2 Seismic retrofit program, this project provides for the seismic retrofit of the San
Francisco Bayshore Viaduct (Bridge No. 34-0088) from 16th Street to Bryant Street in the City and
County of San Francisco.  The retrofit work includes the placement of additional structural steel and
column casings, the enlargement of 91 existing reinforced concrete column pedestals and footings,
and the placement of Cast-in-Steel Shell (CISS) or Cast-in-Drilled Hole (CIDH) pilings at various
locations.
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The project was initially allocated $29,100,000 on October 26, 1998.  The contract was awarded for
$25,740,000 on February 03, 1999.  The contract included $2,497,856 for contingencies and
supplemental work.  The $2,497,856 was expended on various items such as vibration monitoring,
providing shuttle service for City and County employees, traffic maintenance, additional paving and
parking lot repairs, unforeseen man made buried objects and unidentified utilities, drainage and
miscellaneous concrete work, lead paint and paint removal, pile tip elevation revisions and
modification of steel structure.

The $875,144 supplement is needed to complete mainly two supplemental work items; the additional
paving and parking lot repairs and pile tip elevation revisions.  The parking lots, utilized for
construction purposes and vacated according to the contract plans, were supposed to be overlaid by
0.1-foot layer of asphalt, but the lots were found to be in unsuitable conditions for overlaying without
conducting repairs to their structural sections. Large cracks in existing paving and some areas were
not paved.  In addition it will be required to find alternate arrangements to accommodate the parking
of the City and County vehicles that normally use the lot.   The other item using part of the $875,144
is the need to revise pile tip elevations since design tip calculations could not accurately factor the
actual underground conditions.  The contract called for conducting pile testing in order to determine
final tip elevations.  This resulted in the need for additional piling length.   Currently 98 percent of
the work is completed.

Project # 2  HISTORY / DESCRIPTION

This project is for the construction of a Park and Ride Lot in Marin County in San Rafael on Route
101 between Hetherton and Irwin Streets at Mission Avenue.  The project will provide a total of
thirty-six (36) additional parking stalls for commuters within walking distance of the main bus
station for Marin County.  This project is being built as mitigation for the loss of parking that
resulted from the seismic retrofit construction of bridge #27-0035 (San Rafael Viaduct Structure).

Initial allocation of $334,000 for this project was made February 20, 2001.  The contract was
awarded on June 22, 2001 for $283,000.  The project requested a supplemental allocation of $40,000
on October 25, 2001 to cover contract change orders.  This supplemental allocation of $70,000 is
requested to mostly cover the placement of new electrical conduit after discovering during
construction that existing conduit was unusable.  Sixty-one percent of this project work has been
completed.
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2.5f(3) Informational Report - Seismic Retrofit G-11 Allocations (Phase 2)
1

$875,144

San Francisco
04-SF-80

003.9

Existing San Francisco Bay Shore Viaduct structure (Bridge
#34-088) from 16th Street to Bryant Street in the City and
County of San Francisco to be seismically retrofitted.
This request is to fund additional costs for paving and
parking lot repairs and revising of pile tip elevations.

Initial (G-11):
10/26/98: $29,100,000
Award (G-11):
02/03/99 $25,740,000
Revised Allocation (G-11):
02/26/02 $26,615,144

133471

Seismic
Phase 2

1998-99
801-0653
301-0042
301-0890

20.20.202.381
202/381

$875,144

$875,144

2
$70,000

Marin
04-Mrn-101

11.2

In San Rafael on Route 101 between Hetherton and Irwin
Streets at Mission Avenue.  The originally scope of this
project was to construct a Park and Ride in Lot downtown
San Rafael adding 36 additional parking stalls.  The contract
was awarded at $283,600.  Contract Change Orders (CCOs)
related to various construction items such as drainage,
concrete removal, irrigation and slope protection
necessitated a supplement of $40,000.  This supplement is
to pay for unforeseen work changes, mainly for placing new
electrical conduits; and additional CCOs related to fencing,
concrete removal, etc.

Initial (G-11):
02/20/01: $334,000
Award (G-11):
06/22/01 $283,600
Supplemental Allocation (G-11):      +40,000
10/25/01 $323,600
Revised Allocation (G-11):                  +70,000
03/19/02 $393,600

255301

Seismic
Phase 2

2000-01
801-0653
301-0042
301-0890

20.20.202.381
202/381

$70,000

$70,000
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